QUARTERLY REPORT

TO COUNCIL CONTROLLED ORGANISATIONS

13TH JUNE 2011

THE WELLINGTON WATERFRONT PROJECT:

Kumutoto: District Plan – Proposed Variation 11 (DPV11)

DPV11 is subject to mediation between the Council and appellants.   If agreement is unable to be reached the issue will be resolved by the Environment Court.

Sites 8 & 9

WWL is currently awaiting the resolution of DPV11 to provide a greater degree of certainty to the development planning and consenting process.

Site 10:

WWLtd entered into a formal Memorandum of Understanding with a substantial Auckland developer, granting the developer a three month exclusive option to develop a preliminary concept design for consideration by WWLtd and TAG (Technical Advisory Group).

The developer’s requirement for an exclusive option is to give the developer sufficient confidence to invest significant amounts of time and money into the preliminary planning of a major development.

In the event that both WWLtd and TAG approve the preliminary concept design, the developer has the right to the grant of three further exclusive options of three months (to 29th February 2012) subject to satisfactory progress being made on the developed design.

Wellington Waterfront Motorhome Park.

The Wellington Waterfront Motorhome Park enjoyed significantly increased occupancy over the summer months.   The facility encourages motorhome visitors not to bypass Wellington and many visitors elect to remain in the city for more than a proposed single night.    The park has completed its first 12 months of operation and advance bookings for the coming Rugby World Cup are very encouraging.

Service Jetty (ex Eastbourne Ferry Wharf)

WWLtd and Police through architects Tennant and Brown and structural engineers Dunning Thornton, were advancing preliminary concept design for a building for Maritime Police and Police National Dive Squad on the service jetty behind the ex-Eastbourne Ferry building.   Further development has been put on temporary hold pending Police confirmation of adequate funding for the project.

Queens Wharf:  Queens Wharf precinct

Master planning concluded in November 2010.   This and subsequent work by WWLtd to align potential uses and public expectations with affordable and financial feasible future redevelopment were presented to Council in February and were well received.  BLUE SKIES!!!!

Kumutoto Public Toilets:

Fabrication has commenced and onsite construction is expected to begin in late May.   Maximum cost budget was confirmed at $375.00.

Frank Kitts Park:

Redevelopment plans have advanced to the point where further progress requires the Wellington Chinese Garden Society to commence fund raising for its part of the project.    Application for resource consent has been deferred until the W.C.G.S. significantly advances its fundraising.

Under Schedule of public development Capital Expenditure $5million has been budgeted for in 2013/14 for the redesign of FKP (not including the Chinese Garden)

Waitangi Precinct:

WWLtd continue to work collaboratively with Willis Bond and Co in regard to development planning for the ground floor portion of the OPT redevelopment and surrounding public space.    WWLtd negotiating with existing OPT tenants regarding opportunities in the new development.

UN Studio Building: Waitangi Park Site 4

A new four-storey building to provide cultural/recreational amenities and some car parking for Waitangi Park, designed to transition from the bulk and height of Te Papa to the Park.

SEE MAP OF WATERFRONT WHICH STILL SHOWS BUILDING NEAR HERD STREET SITES  1, 2 AND 3.
